Grantee: Tennessee

Grant: B-08-DI-47-0001
January 1, 2017 thru March 31, 2017 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DI-47-0001

Grantee Name: Contract End Date: Review by HUD:
Tennessee Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$92,517,890.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$92,517,890.00 $0.00

Total Budget:
$92,517,890.00

Disasters:

Declaration Number
FEMA-1745-TN

Narratives
Disaster Damage:

On February 5-6, 2008, several counties in Tennessee were struck by severe storms, tornadoes, straight-line winds, and flooding. These
counties included Benton, Fayette, Fentress, Hardin, Haywood, Hickman, Houston, Lewis, Macon, Madison, McNairy, Montgomery, Perry,
Shelby, Sumner, Trousdale and Williamson Counties. Several people were killed across these counties. Homes and businesses were
severely damaged and/or destroyed and many were left without power and other sustainable living needs during the following days, weeks
and months. As a result, the President of the United States declared a major disaster under Title IV of the Stafford Disaster Relief Act (42
U.S.C. 5121 et seq.). The HUD guidance for funding was published February 13, 2009 in the Federal Register as Docket Number FR-5256-N-
01.

Recovery Needs:
SHORT AND LONG TERM RECOVERY NEEDS

(1) Short Term Actions -The State of Tennessee short term disaster recovery needs were addressed through a mechanism coordinated
through the Tennessee Emergency Management Agency (TEMA). TEMA assisted the local jurisdictions that were responsible for first
response to the emergency by coordinating with FEMA to supplement the efforts of the local teams through the establishment of Joint Field
Offices. For Individual and Public Assistance, TEMA and other state agencies coordinated teams that included staffs from various state and
federal agencies that assist citizens, businesses, local governments and other entities impacted by the disasters to provide immediate
assistance with their short term needs.

For the February 5-6, 2008 disaster, the amounts of short term assistance totaled $9,300,000.

i $3,147,185 was approved through FEMA's Individuals and Households Program for housing assistance, including rental assistance
and repairs to homes for eligible application. Of that, $2,129,181 was for housing assistance and $928,004 was to help applicants recover
other essential disaster-related needs.

i $6,249,500 in loans to homeowners, renters and businesses was approved by the U.S. Small Business Administration (SBA).

i 3,038 residents visited Disaster Recovery Centers operated jointly by FEMA and the State of Tennessee

i 2,289 home inspections were completed

i Of the 18 counties declared for individual assistance, 4,313 Tennesseans have registered.

Details are available at www.fema.gov/news/newsrelease.fema?id=43037

(2) Long Term Recovery Needs --In addition to the areas’ short term needs which were generally addressed as outlined above, the affected
jurisdictions also have long term recovery needs in the areas of unmet housing, infrastructure and economic revitalization needs which can be
partially solved and leveraged through an emphasis on the CDBG activities outlined in the February 13, 2009 Notice. Based on the Notice and
information received through eligible local governments planning documents and TEMA, the Department’s Action Plan contains an emphasis
on eligible CDBG activities that “support the repair, rehabilitation, and reconstruction of affordable rental housing stock” sufficient to meet the
prorated threshold requirement of at least $10,176,967. As outlined below in Section |, applicants are encouraged to include eligible activities
in their applications that addresses the federal requirement to support affordable rental housing. In addition, other eligible activities may be
undertaken that assist in the alleviation of unmet infrastructure and economic revitalization needs.

Overall This Report Period To Date
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Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended

Match Contributed

N/A
($91,705.84)
$2,787,332.79

$2,631,972.19
$2,631,972.19

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)

Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Most Impacted and Distressed Threshold (Projected)

Overall Progress Narrative:

$92,614,145.22
$92,097,620.22
$89,442,476.09

$89,287,115.49
$89,287,115.49

$0.00 $0.00
$0.00 $0.00
$89,293,404.62 $89,293,404.62
$0.00 $0.00
$0.00 $0.00
Target
$0.00

$13,877,683.50
$18,503,578.00
$4,625,894.50
$0.00

Actual
92.66%
93.05%

$0.00
$0.00
$197,473.79
$197,473.79
$0.00

97% of funds have been drawn down. Approximately 10 grantees from Round 2 had ongoing projects at the end of
this quarter. These projects will be complete by the December 31, 2017 deadline.

Project Summary

Project #, Project Title

ACQ-0001, Acquisition

ADM-0001, Administration

ADM-0002, Program Mgmt Administration
CON R2, Construction Round 2
CON-0001, Construction

EQU R2, Equipment Round 2

EQU-0001, Equipment

HOU-0001, Housing Set Aside

RHB-0001, Rehabilitation

This Report Period

Program Funds
Drawdown

$0.00

$0.00
$4,547.68
$1,945,055.79
$0.00
$386,236.92
$0.00
$296,131.80
$0.00

To Date

Project Funds
Budgeted

$0.00
$0.00

$1,233,731.00
$49,298,539.62
$11,136,537.50
$13,706,404.59
$6,207,199.89
$10,448,667.40
$486,810.00

Program Funds
Drawdown

$0.00

$0.00
$197,473.79
$47,564,855.86
$11,130,246.47
$13,351,637.87
$6,207,199.89
$10,351,480.14
$484,221.47

Community Development Systems
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Activities

Project #/ Title: ADM-0002 / Program Mgmt Administration

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
ADM-0002

Projected Start Date:
05/21/2010

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Tennesseel

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Overall Administration of Disaster Grant funds.

Location Description:

State of Tennessee Office - Nashville, TN

Activity Progress Narrative:

ADM-36
Program Mgmt Administration

Activity Status:

Under Way

Project Title:

Program Mgmt Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
State of Tennesseel

Jan 1 thru Mar 31, 2017 To Date

N/A $1,233,731.00
$0.00 $1,233,731.00
$4,547.68 $197,473.79
$4,547.68 $197,473.79
$4,547.68 $197,473.79
$0.00 $0.00

$0.00 $0.00
$197,473.79 $197,473.79
$197,473.79 $197,473.79
$0.00 $0.00

$0.00 $0.00

TNECD is actively working to complete all projects before the December 31, 2017 deadline. 97% of the funds have been drawn
down. Approximately 10 projects have not closed out, but all are scheduled to be complete by the deadline.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

CON R2 / Construction Round 2

Adamsville - Const R2
Construction R2

Activity Status:

Completed

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Town of Adamsville

Jan 1 thru Mar 31, 2017 To Date

N/A $856,085.14
$0.00 $856,085.14
$0.00 $856,085.14
$0.00 $856,085.14

Community Development Systems
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Program Funds Drawdown $0.00 $856,085.14

Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $856,085.14 $856,085.14
Town of Adamsville $856,085.14 $856,085.14

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Complete physical inspection and identify worst areas within collection system; clean and televise sewer lines; conduct physical
survey of manholes to determine condition; smoke test lines to determine level of damage to service lines; and prioritize and
develop an effective construction program.

NUMBER OF LINEAR FEET WILL BE REPORTED AT A LATER DATE WHEN TESTING HAS BEEN COMPLETED.

Location Description:

Construction will occur in the Town of Adamsville.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Big Sandy

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Big Sandy - Constr R2
Construction R2

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of Big Sandy

Jan 1 thru Mar 31, 2017

N/A
($90,497.27)

$0.00
$0.00

$0.00
$0.00

$0.00
$383,502.73
$383,502.73

$0.00
$0.00

To Date
$383,502.73
$383,502.73
$383,502.73
$383,502.73
$383,502.73
$0.00

$0.00
$383,502.73
$383,502.73
$0.00

$0.00

Big Sandy will make improvements to the Wastewater Treatment Plant including replacing the lagoon's baffle curtains and
anchors, replacing damaged aerators, restabilizing lagoon banks, removing sludge from the lagoon and replacing a generator.

Location Description:

Construction will occur in the Town of Big Sandy.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Brownsville

Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Brownsville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

- Constr R2

Construction R2

Activity Status:
Completed
Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Brownsville

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$1,000,000.00
$1,000,000.00

$0.00
$0.00

To Date
$1,000,000.00
$1,000,000.00
$1,000,000.00
$1,000,000.00
$1,000,000.00
$0.00

$0.00
$1,000,000.00
$1,000,000.00
$0.00

$0.00

Commission a comprehensive study of the storm drainage system, implement storm drainage improvements and install a siren

(warning) system.

Location Description:

Construction will occur in the City of Brownsuville.

Utility customers in the City of Brownsville were surveyed. A survey was sent to each customer and the return rate was

sufficient to establish a random survey.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period
Total

# of public facilities 1

Cumulative Actual Total / Expected
Total
1/2

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

10
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Camden

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Camden - Constr R2
Construction R2

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Camden

Jan 1 thru Mar 31, 2017

N/A
$0.00

$225,452.64
$225,452.64

$225,452.64
$0.00

$0.00
$1,927,925.92
$1,927,925.92

$0.00
$0.00

To Date

$1,927,925.92
$1,927,925.92
$1,927,925.92
$1,927,925.92

$1,927,925.92
$0.00

$0.00
$1,927,925.92
$1,927,925.92

$0.00
$0.00

Installation of new influent pump/primary treatment system including new influent pumps, screen, grit removal, and influent flow
monitor; relocation of electrical components above top-of-berm elevation of wastewater treatment plant; and the installation of
an emergency power generator for continued plant operations in the event of a power outage.

Location Description:

Construction will occur in the City of Camden.

City of Camden sewer system customers were randomly surveyed through surveys mailed to them and door-to-door surveys.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

11

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

12
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Grantee Activity Number: Centerville - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Centerville/Hickman County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $1,500,000.00

Total Budget $0.00 $1,500,000.00

Total Obligated $77,103.57 $1,328,956.46

Total Funds Drawdown $77,103.57 $1,328,956.46
Program Funds Drawdown $77,103.57 $1,328,956.46
Program Income Drawdown $0.00 $0.00

Program Income Received
Total Funds Expended

Town of Centerville/Hickman County

Most Impacted and Distressed Expended
Match Contributed

$0.00
$1,328,956.46

$1,328,956.46

$0.00
$0.00

$0.00
$1,328,956.46

$1,328,956.46

$0.00
$0.00

Activity Description:

Funds will be used to purchase three emergency generators, a portable by-pass pumping station, a mobile communication
system and for the relocation of an existing water storage tank.

Location Description:

Construction will occur in the Town of Centerville.

Residents of the Town of Centerville were randomly surveyed.
Activity Progress Narrative:

The water tank is complete. The environmental review and plans and specifications have been completed for the booster
station; the land acquisition is in progress. A contract extension has been issued to allow more time for construction
completion.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 5 5/6
13
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

14
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Grantee Activity Number: Collierville - CON R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need City of Collierville

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $971,408.89

Total Budget $0.00 $971,408.89

Total Obligated $0.00 $884,534.01

Total Funds Drawdown $0.00 $884,534.01
Program Funds Drawdown $0.00 $884,534.01
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $884,534.01 $884,534.01

City of Collierville $884,534.01 $884,534.01
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for drainage improvements in the City that are needed because of the storm and flooding.

Location Description:

Drainage improvements will occur in the City of Collierville.
Census data were used to determine the number of low and moderate income people that would be affected by the project.

Activity Progress Narrative:

Construction is 100% complete. The final pay request and budget revision have been submitted and are awaiting approval. The
close-out package is being prepared and will be submitted in the next quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 2 2/1
15
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

16

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Crump - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Crump

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $641,660.00

Total Budget $0.00 $641,660.00

Total Obligated $110,690.00 $299,413.58

Total Funds Drawdown $110,690.00 $299,413.58
Program Funds Drawdown $110,690.00 $299,413.58
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $299,413.38 $299,413.38

City of Crump $299,413.38 $299,413.38
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Increase size of existing culverts, clean out ditches and restore water’s natural path.

Location Description:

Construction will occur in the City of Crump.

Surveys were randomly conducted from the City of Crump water customers to determine the number of low and moderate

income people that will be served.

Activity Progress Narrative:

Construction is 75% complete and will be complete by the end of April. A contract extension will be issued to ensure the project
will be completed. Grantee is working to resolve monitoring findings before project closeout.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 2 2/1
17
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

18
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Grantee Activity Number: Eastview - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Eastview2

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $439,666.49

Total Budget $0.00 $439,666.49

Total Obligated $0.00 $439,666.49

Total Funds Drawdown $0.00 $439,666.49
Program Funds Drawdown $0.00 $439,666.49
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $439,666.49 $439,666.49

Town of Eastview2 $439,666.49 $439,666.49
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Drainage improvements will be made to areas of the town that were affected by the storms and flooding.

Location Description:

Construction will occur in the Town of Eastview.

Customers of Eastview's water department were randomly surveyed.
Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

19

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

20
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Erin

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Erin - Constr R2
Construction R2

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Erin

Jan 1 thru Mar 31, 2017

N/A

$0.00
$67,793.41
$67,793.41

$67,793.41
$0.00

$0.00
$1,000,000.00
$1,000,000.00

$0.00
$0.00

To Date
$1,000,000.00
$1,000,000.00
$1,000,000.00
$1,000,000.00
$1,000,000.00
$0.00

$0.00
$1,000,000.00
$1,000,000.00
$0.00

$0.00

Repair damages to the City water system from the 2008 storm and flooding events, install emergency generators at 4 booster

stations, and install 12,200 linear feet of new water line.

Location Description:

Construction will occur in the City of Erin.

Residents of the City of Erin were randomly surveyed to determine the number of low and moderate income people that would

be served.
Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total
# of public facilities 4
# of Linear feet of Public 5000

21

Cumulative Actual Total / Expected
Total
4/4

5000/12200
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

22
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

Fayette County - Constr R2
Construction R2

Activity Status:

Completed

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Fayette County

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Fayette County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Jan 1 thru Mar 31, 2017 To Date

N/A $1,191,035.51
$0.00 $1,191,035.51
$10,220.00 $1,191,035.51
$10,220.00 $1,191,035.51
$10,220.00 $1,191,035.51
$0.00 $0.00

$0.00 $0.00

$1,191,035.51
$1,191,035.51

$0.00
$0.00

$1,191,035.51
$1,191,035.51

$0.00
$0.00

Demolition of a detention center to construct a new public facility with a storm resistant basement to serve residents of

Somerville and surrounding Fayette County.

Location Description:

Construction will occur in Fayette County.

Somerville utility customers were randomly surveyed door-to-door to meet the required response rate of 24%; a 24.1% survey

rate was obtained.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

23

Cumulative Actual Total / Expected

Total
1/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title: Construction R2
Activitiy Category:

Rehabilitation/reconstruction of public facilities Completed

Project Number:

Activity Status:

Project Title:

Fentress County - Constr R2

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod State of Tennessee2

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $490,000.00

Total Budget $0.00 $490,000.00

Total Obligated $0.00 $490,000.00

Total Funds Drawdown $0.00 $490,000.00
Program Funds Drawdown $0.00 $490,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $490,000.00 $490,000.00

State of Tennessee?2 $490,000.00 $490,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of a 2,800 SF community center.

Location Description:

Construction will occur in Fentress County pending HUD approval.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

25

Cumulative Actual Total / Expected
Total
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Finger - Con

str R2

Activity Title: Construction R2

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Finger

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Finger

Jan 1 thru Mar 31, 2017 To Date
N/A $999,968.83
$0.00 $999,968.83
$0.00 $999,968.83
$0.00 $999,968.83
$0.00 $999,968.83
$0.00 $0.00

$0.00 $0.00
$999,968.83 $999,968.83
$999,968.83 $999,968.83
$0.00 $0.00

$0.00 $0.00

Funds will be used for the construction of a new fire station that meets the building code, is accessible via City property, and

has the means to store equipment.

Location Description:

Construction will occur in the City of Finger.

Customers of the 911 Dispatch List for their Fire Service Area were randomly surveyed to meet the required response rate of

34%.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

27

Cumulative Actual Total / Expected
Total
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Gallaway - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Gallaway

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $1,175,000.00

Total Budget $0.00 $1,175,000.00

Total Obligated $0.00 $1,175,000.00

Total Funds Drawdown $0.00 $1,175,000.00
Program Funds Drawdown $0.00 $1,175,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,175,000.00 $1,175,000.00

City of Gallaway $1,175,000.00 $1,175,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funding will be used to address major drainage and street reconstruction problems that resulted from the February 2008 event.

Location Description:

Construction will occur in the City of Gallaway.
The beneficiaries of the activity are based on the 2000 U.S. Census Data; no surveys were conducted.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 1 1/1
29
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

30

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of buildings for the general conduct of
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Trousdale County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Hartsville/Trousdale Co - Constr R2
Construction R2

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Trousdale County

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$1,262,350.00
$1,262,350.00

$0.00
$0.00

Funds will be used for the construction of a new Fire Hall and Community Center.

Location Description:

Construction will occur in Hartsville/Trousdale County.

To Date
$1,262,350.00
$1,262,350.00
$1,262,350.00
$1,262,350.00
$1,262,350.00
$0.00

$0.00
$1,262,350.00
$1,262,350.00
$0.00

$0.00

The water customer list was used to randomly survey county residents to determine the nubmer of low and moderate income

people to be served by the project.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period
Total

# of buildings (non-residential) 2

31

Cumulative Actual Total / Expected
Total
22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

32

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Hartsville/Trousdale Co - Constr R2 - 2
Activity Title: Construction R2 - 2

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Trousdale County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Trousdale County

Jan 1 thru Mar 31, 2017 To Date
N/A $465,000.00
$0.00 $465,000.00
$0.00 $465,000.00
$0.00 $465,000.00
$0.00 $465,000.00
$0.00 $0.00

$0.00 $0.00
$465,000.00 $465,000.00
$465,000.00 $465,000.00
$0.00 $0.00

$0.00 $0.00

Funds will be used for improvements to the water system that are needed due to the tornado and storms.

Location Description:

Funds will be used in Hartsville/Trousdale County.

A list of water system customers was used to randomly survey residents to determine the number of low and moderate income

people that would be served by the project.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

33

Cumulative Actual Total / Expected
Total
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

34
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Haywood County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Haywood County - Constr R2
Construction R2

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Haywood County

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$1,170,755.00
$1,170,755.00

$0.00
$0.00

Correction of drainage problems caused by the 2008 storms and flooding.

Location Description:

Construction will occur in Haywood County.

To Date

$1,170,755.00
$1,170,755.00
$1,170,755.00
$1,170,755.00

$1,170,755.00
$0.00

$0.00
$1,170,755.00
$1,170,755.00

$0.00
$0.00

Residents of Haywood County were randomly surveyed based on a list of residents provided by the local water company.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

35

Cumulative Actual Total / Expected
Total
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

36
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Grantee Activity Number:
Activity Title: Construction R2
Activitiy Category:
Acquisition, construction,reconstruction of public facilities Completed
Project Number:

Activity Status:

Project Title:

Hickman County - Constr R2

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type:

Area ()

National Objective:

Low/Mod Hickman County

Overall

Total Projected Budget from All Sources N/A

Total Budget $0.00

Total Obligated $210,716.04

Total Funds Drawdown $210,716.04
Program Funds Drawdown $210,716.04
Program Income Drawdown $0.00

Program Income Received $0.00

Total Funds Expended

Completed Activity Actual End Date:

Responsible Organization:

Jan 1 thru Mar 31, 2017

$1,982,115.00

To Date
$1,982,115.00
$1,982,115.00
$1,982,115.00
$1,982,115.00
$1,982,115.00
$0.00

$0.00
$1,982,115.00

$1,982,115.00

Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Hickman County

Activity Description:

Funds will be used to build 6 emergency storm shelters throughout the county.

Location Description:

Construction will occur in Hickman County.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 3

37

$1,982,115.00

$0.00
$0.00

Cumulative Actual Total / Expected
Total
3/6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

38

Community Development Systems
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Grantee Activity Number:

Activity Title: Construction R2
Activitiy Category:
Acquisition, construction,reconstruction of public facilities Completed

Project Number:

Activity Status:

Project Title:

Hohenwald/Lewis County - Constr R2

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Hohenwald

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $2,647,894.12

Total Budget $0.00 $2,647,894.12

Total Obligated $0.00 $2,647,894.12

Total Funds Drawdown $0.00 $2,647,894.12
Program Funds Drawdown $0.00 $2,647,894.12
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,647,894.12
$2,647,894.12

$0.00
$0.00

City of Hohenwald

Most Impacted and Distressed Expended
Match Contributed
Activity Description:

Construction of an emergency operations facility.

Location Description:

Construction will occur in the City of Hohenwald/Lewis County.
Residents of the county were randonly surveyed.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

39

$2,647,894.12
$2,647,894.12

$0.00
$0.00

Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

40
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Grantee Activity Number: Houston County - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Houston County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $1,985,700.00

Total Budget $0.00 $1,985,700.00

Total Obligated $81,378.42 $1,972,515.00

Total Funds Drawdown $81,378.42 $1,972,515.00
Program Funds Drawdown $81,378.42 $1,972,515.00
Program Income Drawdown $0.00 $0.00

Program Income Received
Total Funds Expended

Houston County

$0.00
$1,972,515.00

$1,972,515.00

$0.00
$1,972,515.00

$1,972,515.00

Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Activity Description:
Construction of an emergency public facility.
Location Description:
Construction will occur in Houston County.
Residents of the county were randomly surveyed.
Activity Progress Narrative:
This project is complete and closed-out.
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 3 3/2

41
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

42
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Grantee Activity Number: Jackson - Constr R2
Activity Title: Construction R2

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Jackson

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Jackson

Jan 1 thru Mar 31, 2017 To Date

N/A $1,640,700.00
$0.00 $1,640,700.00
$0.00 $1,640,700.00
$0.00 $1,640,700.00
$0.00 $1,640,700.00
$0.00 $0.00

$0.00 $0.00

$1,640,700.00
$1,640,700.00

$0.00
$0.00

$1,640,700.00
$1,640,700.00

$0.00
$0.00

Funds will be used for infiltration/inflow correction to sewer system and replacement of the Bells Highway Lift Station.

Location Description:

Construction will occur in the City of Jackson.

Census data was used to determine low and moderate income.
Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

43

Cumulative Actual Total / Expected
Total
1/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

44
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Grantee Activity Number: Lafayette - Constr R2
Activity Title: Construction R2

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Lafayette

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Lafayette

Jan 1 thru Mar 31, 2017 To Date

N/A $1,880,486.65
$0.00 $1,880,486.65
$0.00 $1,880,486.65
$0.00 $1,880,486.65
$0.00 $1,880,486.65
$0.00 $0.00

$0.00 $0.00

$1,880,486.55
$1,880,486.55

$0.00
$0.00

$1,880,486.55
$1,880,486.55

$0.00
$0.00

Funding will be used to replace a water line that was damaged and insufficient during the storm.

Location Description:

Construction is in the City of Lafayette.

Water system customers in the city were randomly surveyed.
Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

45

Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

46
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Grantee Activity Number: LaGrange - Constr R2
Activity Title: Construction R2

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of LaGrange

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of LaGrange

Jan 1 thru Mar 31, 2017 To Date

N/A $1,162,647.68
$0.00 $1,162,647.68
$0.00 $1,162,647.68
$0.00 $1,162,647.68
$0.00 $1,162,647.68
$0.00 $0.00

$0.00 $0.00

$1,162,647.68
$1,162,647.68

$0.00
$0.00

$1,162,647.68
$1,162,647.68

$0.00
$0.00

Funds will be used to replace water mains in the town and to complete 2 water line extensions that will better ensure better
access to water for residents and rescue workers during an emergency.

Location Description:

Construction will occur in the Town of LaGrange.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

47

Cumulative Actual Total / Expected
Total
1/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

48
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Grantee Activity Number: Linden - Constr R2
Activity Title: Construction R2

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Linden

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of Linden

Jan 1 thru Mar 31, 2017 To Date

N/A $1,336,298.45
$0.00 $1,336,298.45
$0.00 $1,336,298.45
$0.00 $1,336,298.45
$0.00 $1,336,298.45
$0.00 $0.00

$0.00 $0.00

$1,336,298.45
$1,336,298.45

$0.00
$0.00

$1,336,298.45
$1,336,298.45

$0.00
$0.00

The project will include 1) the construction of a 750,000 gallon water storage tank and 2) the upgrade of the interconnection
between the Linden Water System and the Lobelville Water System.

Location Description:

Construction will occur in the Town of Linden.

Sewer system customers from the Town where randomly surveyed to determine the number of low and moderate income

people that the project would serve.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

49

Cumulative Actual Total / Expected
Total
1/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

50
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Grantee Activity Number: Lobelville - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Completed

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Lobelville

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $1,759,098.65

Total Budget $0.00 $1,759,098.65

Total Obligated $0.00 $1,759,098.65

Total Funds Drawdown $0.00 $1,759,098.65
Program Funds Drawdown $0.00 $1,759,098.65
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,759,098.65 $1,759,098.65

City of Lobelville $1,759,098.65 $1,759,098.65
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

37,000 feet of new water line will be installed from Lobelville to connect with the Waverly system to ensure the extended
outages due to the 2008 storm do not occur again.

Location Description:

Construction will occur in the City of Lobelville.
Residents were randomly surveyed to assess numbers of low and moderate income people that would be served.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 37000 37000/37000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

52
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Grantee Activity Number: Macon County - Constr R2
Activity Title: Construction R2

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Macon County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Macon County

Jan 1 thru Mar 31, 2017 To Date

N/A $1,960,306.96
$0.00 $1,960,306.96
$0.00 $1,960,306.96
$0.00 $1,960,306.96
$0.00 $1,960,306.96
$0.00 $0.00

$0.00 $0.00

$1,960,306.96
$1,960,306.96

$0.00
$0.00

$1,960,306.96
$1,960,306.96

$0.00
$0.00

Funds will be used to build an ambulance bay, communication towers and a staging area for emergency response.

Location Description:

Construction will occur in Macon County.

The 911 service list was used to randomly survey households to determine the number of low and moderate income people

that would be served by the project.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1
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Cumulative Actual Total / Expected
Total
1/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

McNairy County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Repair three separate sections of county roads - Elgie Murry Road - .15 miles; 40 Forks Road - .15 miles; Cypress Road - .5

miles

Location Description:

Construction will occur in McNairy County.

Residents were randomly surveyed based on a list of residents from the county's 911 list.

Activity Progress Narrative:

Construction is approximately 70% complete and is scheduled to be completed by the end of April; monitoring for this project

McNairy County - Constr R2
Construction R2

Activity Status:

Under Way

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
McNairy County

Jan 1 thru Mar 31, 2017 To Date
N/A $656,795.00
$0.00 $656,795.00
$75,182.90 $463,969.00
$75,182.90 $463,969.00
$75,182.90 $463,969.00
$0.00 $0.00

$0.00 $0.00
$463,969.00 $463,969.00
$463,969.00 $463,969.00
$0.00 $0.00

$0.00 $0.00

will occur in the next quarter. This project will closeout in the next quarter.

Accomplishments Performance Measures

# of Linear feet of Public

This Report Period

Total
1400
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Cumulative Actual Total / Expected

Total

1400/4224
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

56
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Grantee Activity Number: Milledgeville - Constr R2

Activity Title: Construction R2

Activitiy Category:

Construction of buildings for the general conduct of
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

State of Tennessee?2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

State of Tennessee2

Jan 1 thru Mar 31, 2017 To Date
N/A $441,848.00
$0.00 $441,848.00
$0.00 $441,848.00
$0.00 $441,848.00
$0.00 $441,848.00
$0.00 $0.00

$0.00 $0.00
$441,848.00 $441,848.00
$441,848.00 $441,848.00
$0.00 $0.00

$0.00 $0.00

Funds will be used tobuild a bay on the City Fire Station to house a new fire truck pending activity approval by HUD.

Location Description:

Construction will occur in the Town of Milledgeville.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period
Total

# of buildings (non-residential) 1
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Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

58
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Grantee Activity Number: Moscow - Constr R2
Activity Title: Construction R2

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Moscow

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Moscow

Jan 1 thru Mar 31, 2017 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $0.00

$0.00 $0.00

$1,000,000.00
$1,000,000.00

$0.00
$0.00

$1,000,000.00
$1,000,000.00

$0.00
$0.00

Funds will address non-operational fire hydrants, restoration of flood damaged Industrial Park Road, sewer system
rehabilitation and mitigation of flooding in downtown area and the rehabilitation of 2 water tanks.

Location Description:

Construction will occur in the City of Moscow.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period
Total

# of Elevated Structures 2
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Cumulative Actual Total / Expected
Total
22
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

60
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Oakland

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Oakland - Constr R2
Construction R2

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of Oakland

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$1,081,655.02
$1,081,655.02

$0.00
$0.00

To Date

$1,081,655.02
$1,081,655.02
$1,081,655.02
$1,081,655.02

$1,081,655.02
$0.00

$0.00
$1,081,655.02
$1,081,655.02

$0.00
$0.00

Funds will be used to replace 60" of undersized culvert under highway 194; enlarge retention basin and add emergency

spillway; construct floodwall around wastewater pump station; and repair 48" drainpipe.

Location Description:

Construction will occur in the Town of Oakland.
Used Urgent need national objective.
Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 11
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Cumulative Actual Total / Expected
Total
11/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

62
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Grantee Activity Number: Portland - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Dike/dam/stream-river bank repairs Under Way

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Portland

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $1,150,000.00

Total Budget $0.00 $1,150,000.00

Total Obligated $0.00 $1,082,468.35

Total Funds Drawdown $0.00 $1,082,468.35
Program Funds Drawdown $0.00 $1,082,468.35
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,082,468.35 $1,082,468.35

City of Portland $1,082,468.35 $1,082,468.35
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for upsizing drainage culvert under CSX railroad for Summers Branch; construction of a large detention
basin downstream of CSX railroad and Portland Canal; stabilization of stream banks of Summers Branch between detention
basin and SR 109, and providing a defined conveyance from Portland Canal to Summers Branch.

Location Description:

Construction will occur in the City of Portland.

Census data was used to determine the number of low and moderate income people to be served.
Activity Progress Narrative:

Contracts A, B and C are complete. The plans and specifications for the final phase of construction (Contract D) were approved
3/28/17, and this phase will be bid in the next quarter. A contract amendment has been issued to extend the deadline to
6/30/17.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 3 3/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

64
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of buildings for the general conduct of
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Red Boiling Springs
Most Impacted and Distressed Expended
Match Contributed
Activity Description:

Funds will be used to re-locate the Red Boiling Springs Fire Station.

Location Description:

Construction will occur in the Town of Red Boiling Springs.

Activity Status:

Completed

Project Title:

Red Boiling Springs - Constr R2
Construction R2

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Red Boiling Springs

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$724,750.00
$724,750.00

$0.00
$0.00

To Date
$724,750.00
$724,750.00
$724,750.00
$724,750.00
$724,750.00
$0.00

$0.00
$724,750.00
$724,750.00
$0.00

$0.00

Residents were surveyed randomly using the water customer list to determine the number of low and moderate income people

that would be served by the project.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period
Total

# of buildings (non-residential) 1
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Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

66
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Grantee Activity Number:
Activity Title: ConR2-2
Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:

Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Red Boiling Springs

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Red Boiling Springs - Constr R2 -2

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Red Boiling Springs

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$487,950.71
$487,950.71

$0.00
$0.00

Funds will be used for improvements to the wastewater treatment plant.

Location Description:

Activity will occur in the City of Red Boiling Springs.

To Date

$487,950.71
$487,950.71
$487,950.71
$487,950.71

$487,950.71
$0.00

$0.00
$487,950.71
$487,950.71

$0.00
$0.00

Residents were randomly surveyed based on the list of water customers to determine how many low and moderate income

people would be served.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1
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Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

68
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Grantee Activity Number: Rossville - Constr R2
Activity Title: Construction R2

Activitiy Category:

Construction of buildings for the general conduct of
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Rossville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of Rossville

Jan 1 thru Mar 31, 2017 To Date

N/A $1,646,854.35
$0.00 $1,646,854.35
$0.00 $1,646,854.35
$0.00 $1,646,854.35
$0.00 $1,646,854.35
$0.00 $0.00

$0.00 $0.00

$1,646,854.35
$1,646,854.35

$0.00
$0.00

$1,646,854.35
$1,646,854.35

$0.00
$0.00

Funds will be used to build a new combination fire and police station to replace the one that was insufficient during the storm.

Location Description:

Construction will occur in the Town of Rossville.

Using the fire services area, residents were randomly surveyed to determine number of low and moderate income people who

would be served.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of buildings (non-residential) 1

69

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

70
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Grantee Activity Number: Saltillo - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Construction of buildings for the general conduct of Completed

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Saltillo

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $594,085.00

Total Budget $0.00 $594,085.00

Total Obligated $0.00 $594,085.00

Total Funds Drawdown $0.00 $594,085.00
Program Funds Drawdown $0.00 $594,085.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $594,085.00 $594,085.00

City of Saltillo $594,085.00 $594,085.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used tobuild a new addition on the fire station to house equipment that is purchased with grant funds pending
activity approval by HUD.

Location Description:

Construction will occur in the Town of Saltillo.
Census data were used to determine the number of low and moderate income to be served.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 1 1/1
71
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

72
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Grantee Activity Number: Savannah - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Savannah

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $1,067,115.37

Total Budget $0.00 $1,067,115.37

Total Obligated $0.00 $1,067,115.37

Total Funds Drawdown $0.00 $1,067,115.37
Program Funds Drawdown $0.00 $1,067,115.37
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,067,115.37 $1,067,115.37

City of Savannah $1,067,115.37 $1,067,115.37
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to implement a combination of detention storage and capacity improvements at selected culvert crossings
and channel selections.

Location Description:

Construction will occur in the City of Savannah.
Census data were used to determine the number of low and moderate people to be served.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 1 1/1
73
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

74
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Selmer

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Funds will be used to make drainage improvements.

Location Description:

Construction will occur in the Town of Selmer.

Selmer - Constr R2
Construction R2

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of Selmer

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$397,400.00
$397,400.00

$0.00
$0.00

To Date

$397,400.00
$397,400.00
$397,400.00
$397,400.00

$397,400.00
$0.00

$0.00
$397,400.00
$397,400.00

$0.00
$0.00

Residents were randomly surveyed using 911 serivce lists to determine the number of low and moderate income people

served.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 576

75

Cumulative Actual Total / Expected
Total
576/450
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

76
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Grantee Activity Number: Somerville - Constr R2

Activity Title: Construction R2

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Somerville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of Somerville

Jan 1 thru Mar 31, 2017 To Date
N/A $910,260.00
$0.00 $910,260.00
$0.00 $910,260.00
$0.00 $910,260.00
$0.00 $910,260.00
$0.00 $0.00

$0.00 $0.00
$910,260.00 $910,260.00
$910,260.00 $910,260.00
$0.00 $0.00

$0.00 $0.00

Funds will be used to rehabilitate damaged parts of the city sewer system including line segment replacements and repairs and

manhole repairs.

Location Description:

Construction will occur in the Town of Somerville.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

77

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

78
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Grantee Activity Number: Stanton - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Stanton

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $932,777.00

Total Budget $0.00 $932,777.00

Total Obligated $315,427.20 $740,728.36

Total Funds Drawdown $160,066.60 $585,367.76
Program Funds Drawdown $160,066.60 $585,367.76
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $585,367.76 $585,367.76

Town of Stanton $585,367.76 $585,367.76
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for construction of a storm shelter.

Location Description:

Construction will occur in the Town of Stanton.
Census data was used to determine the number of low and moderate income people who would be served by the project.

Activity Progress Narrative:

Construction at end of March is approximately 40% complete. The TNECD monitoring visit occurred on 3/30/17. The current
construction period is scheduled to end 4/23/17 with contract expiration on 4/30/17. A contract amendment will extend the
contract to ensure the construction will be completed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 3 3/1
79
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

80
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Grantee Activity Number: Stantonville

- Constr R2

Activity Title: Construction R2

Activitiy Category:

Construction of buildings for the general conduct of
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Stantonville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of Stantonville

Jan 1 thru Mar 31, 2017 To Date
N/A $841,810.00
$0.00 $841,810.00
$0.00 $841,810.00
$0.00 $841,810.00
$0.00 $841,810.00
$0.00 $0.00

$0.00 $0.00
$841,810.00 $841,810.00
$841,810.00 $841,810.00
$0.00 $0.00

$0.00 $0.00

Funds will be used to build an addition onto the present fire station to house truck to be purchased.

Location Description:

Construction will occur in the Town of Stantonville.

Residents of the Town were randomly surveyed to assess the number of low and moderate income people who would be

served by the project.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period
Total

# of buildings (non-residential) 1

81

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

82
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Sumner County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Sumner County Const R2
Acquisition of bldg./build new bldg.

Activity Status:

Under Way

Project Title:

Construction Round 2

Projected End Date:

04/30/2017

Completed Activity Actual End Date:

Responsible Organization:
Sumner County

Jan 1 thru Mar 31, 2017 To Date

N/A $2,850,000.00
$0.00 $2,850,000.00
$926,452.21 $2,595,633.55
$926,452.21 $2,595,633.55
$926,452.21 $2,595,633.55
$0.00 $0.00

$0.00 $0.00
$2,595,633.55 $2,595,633.55
$2,595,633.55 $2,595,633.55
$0.00 $0.00

$0.00 $0.00

The county will build a new public emergency response complex.

Location Description:

The county will build a new public emergency response complex.
Reisdents were randomly surveyed to determine the number of low and moderate income to be served.

Activity Progress Narrative:

This project is approximately 95% completion at end of the quarter. The interior of the building is near completion with the
exception of a few punch list items. There has been a delay of approximately 2 weeks in the completion of the roof due to cold
weather. The project should be substantially complete in April. The project received desk monitoring to follow up on a previous
monitoring visit, and the county is resolving a finding. TNECD will extend the contract to ensure the project is completed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total

83
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# of public facilities 1

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

11

Amount

84
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Grantee Activity Number: Tennessee Ridge - Constr R2
Activity Title: Construction R2

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Tennessee Ridge

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Tennessee Ridge

Jan 1 thru Mar 31, 2017 To Date
N/A $879,212.43
$0.00 $879,212.43
$0.00 $879,212.43
$0.00 $879,212.43
$0.00 $879,212.43
$0.00 $0.00

$0.00 $0.00
$879,212.43 $879,212.43
$879,212.43 $879,212.43
$0.00 $0.00

$0.00 $0.00

Funds will be used for the construction and installation of 5 emergency generators with automatic start and bus transfer
switches for sewer lift stations, the water treatment plant, the City Hall well, the Mobley Lane booster pump station, and the

Brake Well.

Location Description:

Construction will occur in the Town of Tennessee Ridge

Every household using the water service was called or mailed a survey to determine the number of low and moderate income

people that would be served by the project.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

85

Cumulative Actual Total / Expected
Total
1/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

86
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Grantee Activity Number: Westmoreland - Constr R2
Activity Title: Construction R2

Activitiy Category:

Construction of buildings for the general conduct of
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Westmoreland

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Westmoreland

Jan 1 thru Mar 31, 2017 To Date
N/A $467,593.14
$0.00 $467,593.14
$0.00 $467,593.14
$0.00 $467,593.14
$0.00 $467,593.14
$0.00 $0.00

$0.00 $0.00
$467,593.14 $467,593.14
$467,593.14 $467,593.14
$0.00 $0.00

$0.00 $0.00

Construction funds will be used to build a structure to hold purchased rescue equipment.

Location Description:

Construction activities will occur in the Town of Westmoreland.
Community used census to qualify.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period
Total

# of buildings (non-residential) 2

87

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

88
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Grantee Activity Number: Williston - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Construction of buildings for the general conduct of Completed

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Williston

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $1,080,627.00

Total Budget $0.00 $1,080,627.00

Total Obligated $0.00 $1,080,627.00

Total Funds Drawdown $0.00 $1,080,627.00
Program Funds Drawdown $0.00 $1,080,627.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended
City of Williston

Most Impacted and Distressed Expended
Match Contributed

$1,080,627.00
$1,080,627.00

$0.00
$0.00

$1,080,627.00
$1,080,627.00

$0.00
$0.00

Activity Description:

Funds will be used for the construction of a fire hall.

Location Description:

Constuction will occur in the City of Williston.
Volunteer firefighters went to every 4th house in the service area. If no one was home, then they went to the next house to
determine the number of low and moderate income people that would be served by the project.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 1 1/1
89
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

CON-02a
Const-W/S &lInstall.-Camden

CON-0001/ Construction

90

Activity Status:

Completed

Project Title:

Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
City of Camden

Jan 1 thru Mar 31, 2017 To Date

N/A $650,419.50
$0.00 $650,419.50
$0.00 $650,419.50
$0.00 $650,419.50
$0.00 $650,419.50

Community Development Systems
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $650,419.50 $650,419.50
City of Camden $650,419.50 $650,419.50

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and
contingency fees.

Location Description:

Town of Camden, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 32 32/1800

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

91

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: CON-02b

Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Erin

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Const.-W/S & Install.-Erin

Activity Status:

Completed

Project Title:
Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Erin

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$477,900.71
$477,900.71

$0.00
$0.00

To Date

$477,900.71
$477,900.71
$477,900.71
$477,900.71

$477,900.71
$0.00

$0.00
$477,900.71
$477,900.71

$0.00
$0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:

Town of Erin, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

92

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

93
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Grantee Activity Number: CON-02c

Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Gallaway

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:
Construction

Const.-W/S & Install.-Gallaway

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Gallaway

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$250,195.00
$250,195.00

$0.00
$0.00

To Date

$250,195.00
$250,195.00
$250,195.00
$250,195.00

$250,195.00
$0.00

$0.00
$250,195.00
$250,195.00

$0.00
$0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:

City of Gallaway, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

94

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

95
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Grantee Activity Number: CON-02e

Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Hohenwald

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:
Construction

Const.-W/S & Install.-Hohenwald

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Hohenwald

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$369,500.00
$369,500.00

$0.00
$0.00

To Date
$369,500.00
$369,500.00
$369,500.00
$369,500.00
$369,500.00
$0.00

$0.00
$369,500.00
$369,500.00
$0.00

$0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:
City of Hohenwald, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

96

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

97
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Grantee Activity Number:
Activity Title:

CON-02g

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Lobelville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:
Construction

Const.-W/S & Install.-Lobelville

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Lobelville

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$433,916.73
$433,916.73

$0.00
$0.00

To Date

$433,916.73
$433,916.73
$433,916.73
$433,916.73

$433,916.73
$0.00

$0.00
$433,916.73
$433,916.73

$0.00
$0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:
City of Lobelville, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 2

98

Cumulative Actual Total / Expected
Total
2/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

99
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Grantee Activity Number: CON-02h

Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Medon

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:
Construction

Const.-W/S & Install.-Medon

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Medon

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$357,348.00
$357,348.00

$0.00
$0.00

To Date

$357,348.80
$357,348.80
$357,348.80
$357,348.80

$357,348.80
$0.00

$0.00
$357,348.00
$357,348.00

$0.00
$0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:
City of Medon, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 3

100

Cumulative Actual Total / Expected
Total
32
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

101
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Grantee Activity Number: CON-02i

Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Savannah

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:
Construction

Const.-W/S & Install.-Savannah

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Savannah

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$749,168.00
$749,168.00

$0.00
$0.00

To Date

$749,168.00
$749,168.00
$749,168.00
$749,168.00

$749,168.00
$0.00

$0.00
$749,168.00
$749,168.00

$0.00
$0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:

City of Savannah, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

102

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

103
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Grantee Activity Number:
Activity Title:

CON-02]

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Adamsville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction

Const.-W/S & Install.-Adamsville

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Adamsville

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$644,941.00
$644,941.00

$0.00
$0.00

To Date

$644,941.00
$644,941.00
$644,941.00
$644,941.00

$644,941.00
$0.00

$0.00
$644,941.00
$644,941.00

$0.00
$0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:

Town of Adamsville, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 4

104

Cumulative Actual Total / Expected
Total
4/3
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

105
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Grantee Activity Number: CON-02k

Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Big Sandy

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction

Const.-W/S & Install.- Big Sandy

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Big Sandy

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$673,815.32
$673,815.32

$0.00
$0.00

To Date
$673,815.32
$673,815.32
$673,815.32
$673,815.32
$673,815.32
$0.00

$0.00
$673,815.32
$673,815.32
$0.00

$0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:
Town of Big Sandy, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public 19300

106

Cumulative Actual Total / Expected
Total
19300/19300
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

107
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Grantee Activity Number: CON-02L

Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of LaGrange

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction

Const.-W/S & Install.-LaGrange

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of LaGrange

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$486,356.00
$486,356.00

$0.00
$0.00

To Date
$486,356.00
$486,356.00
$486,356.00
$486,356.00
$486,356.00
$0.00

$0.00
$486,356.00
$486,356.00
$0.00

$0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:

Town of LaGrange, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 5

108

Cumulative Actual Total / Expected
Total
52
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

109
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Grantee Activity Number: CON-02m

Activity Title: Const-W/S & Install.-Linden

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Completed

Project Number: Project Title:

CON-0001 Construction

Projected Start Date: Projected End Date:

05/21/2010 04/30/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Linden

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $320,317.03

Total Budget $0.00 $320,317.03

Total Obligated $0.00 $320,317.03

Total Funds Drawdown $0.00 $320,317.03
Program Funds Drawdown $0.00 $320,317.03
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $320,317.03 $320,317.03

Town of Linden $320,317.03 $320,317.03
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and
contingency fees.

Location Description:
Town of Linden, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

111
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Grantee Activity Number:
Activity Title:

CON-02p

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Somerville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction

Const.-W/S & Install.-Somerville

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Somerville

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$387,364.56
$387,364.56

$0.00
$0.00

To Date
$387,364.56
$387,364.56
$387,364.56
$387,364.56
$387,364.56
$0.00

$0.00
$387,364.56
$387,364.56
$0.00

$0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:

Town of Somerville, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

112

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

113
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Grantee Activity Number:
Activity Title:

CON-02q

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Stanton

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Construction

Const.-W/S & Install.-Stanton

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Stanton

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$864,000.00
$864,000.00

$0.00
$0.00

To Date
$857,708.97
$857,708.97
$857,708.97
$857,708.97
$857,708.97
$0.00

$0.00
$864,000.00
$864,000.00
$0.00

$0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:

Town of Stanton, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 2

114

Cumulative Actual Total / Expected
Total
2/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

115
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
CON-0001

CON-03b
Const.-Public Facilities, etc.-Portland

Activity Status:
Completed
Project Title:
Construction

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Portland

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Portland

Jan 1 thru Mar 31, 2017 To Date
N/A $317,560.00
$0.00 $317,560.00
$0.00 $317,560.00
$0.00 $317,560.00
$0.00 $317,560.00
$0.00 $0.00

$0.00 $0.00
$317,560.00 $317,560.00
$317,560.00 $317,560.00
$0.00 $0.00

$0.00 $0.00

Various construction for public facilities. Also includes all inspection, engineering and contingency fees.

Location Description:
City of Portland, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

116

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

117
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
CON-0001

CON-03c
Const.-Public Facilities, etc.-Saltillo

Activity Status:
Completed
Project Title:
Construction

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Saltillo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Saltillo

Jan 1 thru Mar 31, 2017 To Date
N/A $695,174.85
$0.00 $695,174.85
$0.00 $695,174.85
$0.00 $695,174.85
$0.00 $695,174.85
$0.00 $0.00

$0.00 $0.00
$695,174.85 $695,174.85
$695,174.85 $695,174.85
$0.00 $0.00

$0.00 $0.00

Various construction for public facilities. Also includes all inspection, engineering and contingency fees.

Location Description:

Town of Saltillo, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

118

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

119
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Grantee Activity Number: CON-03d

Activity Title: Const.-Public Facilities, etc.-Fentress County

Activitiy Category:

Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

CON-0001 Construction

Projected Start Date: Projected End Date:

05/21/2010 04/30/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Fentress County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $609,440.00

Total Budget $0.00 $609,440.00

Total Obligated $0.00 $609,440.00

Total Funds Drawdown $0.00 $609,440.00
Program Funds Drawdown $0.00 $609,440.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $609,440.00 $609,440.00

Fentress County $609,440.00 $609,440.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Various construction for public facilities. Also includes all inspection, engineering and contingency fees.

Location Description:

Fentress County, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

121
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
CON-0001

CON-03e
Const.-Public Facilities, etc.-Houston County

Activity Status:
Completed
Project Title:
Construction

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Houston County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Houston County

Jan 1 thru Mar 31, 2017 To Date
N/A $750,000.00
$0.00 $750,000.00
$0.00 $750,000.00
$0.00 $750,000.00
$0.00 $750,000.00
$0.00 $0.00

$0.00 $0.00
$750,000.00 $750,000.00
$750,000.00 $750,000.00
$0.00 $0.00

$0.00 $0.00

Various construction for public facilities. Also includes all inspection, engineering and contingency fees.

Location Description:

Houston County, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

122

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

123
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
CON-0001

CON-03g
Const.-Public Facilities, etc.-Perry County

Activity Status:
Completed
Project Title:
Construction

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Perry County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Perry County

Jan 1 thru Mar 31, 2017 To Date
N/A $599,120.00
$0.00 $599,120.00
$0.00 $599,120.00
$0.00 $599,120.00
$0.00 $599,120.00
$0.00 $0.00

$0.00 $0.00
$599,120.00 $599,120.00
$599,120.00 $599,120.00
$0.00 $0.00

$0.00 $0.00

Various construction for public facilities. Also includes all inspection, engineering and contingency fees. Perry County has

additional local/grant funding.

Location Description:

Perry County, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

124

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Perry County- Local funding

Perry County-Regular CDBG grant funds

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

$233,025.00
$283,500.00

Amount

125
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Grantee Activity Number: CON-03h

Activity Title: Const.-Public Facilities, etc.-Centerville/Hickman

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Completed

Project Number: Project Title:

CON-0001 Construction

Projected Start Date: Projected End Date:

05/21/2010 04/30/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Centerville/Hickman County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $1,500,000.00

Total Budget $0.00 $1,500,000.00

Total Obligated $0.00 $1,500,000.00

Total Funds Drawdown $0.00 $1,500,000.00
Program Funds Drawdown $0.00 $1,500,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,500,000.00 $1,500,000.00

Town of Centerville/Hickman County $1,500,000.00 $1,500,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Various construction for public facilities. Also includes all inspection, engineering and contingency fees.

Location Description:

The Town of Centerville and Hickman County, TN. Combined project for the County and County Seat.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 1 1/1
126
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

127

EQU R2 / Equipment Round 2

Benton County - Equipment R2
Equipment R2

Activity Status:

Completed

Project Title:

Equipment Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Benton County

Jan 1 thru Mar 31, 2017 To Date

N/A $1,419,250.00
$0.00 $1,419,250.00
$0.00 $1,419,250.00
$0.00 $1,419,250.00
$0.00 $1,419,250.00
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,419,250.00 $1,419,250.00
Benton County $1,419,250.00 $1,419,250.00

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Purchase of pumpers, super tankers, emergency response vehicles and emergency response devices needed for each of the
rural fire departments.

Location Description:

Equipment will be purchased for Benton County.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 8 8/9

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

128
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Grantee Activity Number: Bethel Springs - EQU R2

Activity Title: Equipment R2

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

State of Tennessee?2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

State of Tennessee2

Jan 1 thru Mar 31, 2017 To Date
N/A $517,557.00
$0.00 $517,557.00
$0.00 $517,557.00
$0.00 $517,557.00
$0.00 $517,557.00
$0.00 $0.00

$0.00 $0.00
$517,557.00 $517,557.00
$517,557.00 $517,557.00
$0.00 $0.00

$0.00 $0.00

Emergency generators for the water plant and the Civic Center/emergency storm shelter for the community.

4 weather warning sirens

Fire truck pumper with a multi-purpose unit that will allow the fire department to respond to emergencies

Location Description:

Construction will occur in the Town of Bethel Springs.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 4

129

Cumulative Actual Total / Expected
Total
a/7
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

130
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Grantee Activity Number: Crump - Equipment R2

Activity Title: Equipment R2

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Crump

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Equipment Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Crump

Jan 1 thru Mar 31, 2017 To Date
N/A $358,340.00
$0.00 $358,340.00
$0.00 $280,317.00
$0.00 $280,317.00
$0.00 $280,317.00
$0.00 $0.00

$0.00 $0.00
$280,317.00 $280,317.00
$280,317.00 $280,317.00
$0.00 $0.00

$0.00 $0.00

Install four outdoor weather alert sirens; purchase a pumper tanker and barricades; install an emergency generator and transfer

switches.

Location Description:

Equipment is to be purchased for the City of Crump.

Activity Progress Narrative:

This activity is complete.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 3

131

Cumulative Actual Total / Expected
Total
3/4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

132

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Eastview - Equipment R2

Activity Title: Equipment R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

EQU R2 Equipment Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2012

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Eastview2

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $427,933.00

Total Budget $0.00 $427,933.00

Total Obligated $0.00 $427,933.00

Total Funds Drawdown $0.00 $427,933.00
Program Funds Drawdown $0.00 $427,933.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $427,933.00 $427,933.00

Town of Eastview2 $427,933.00 $427,933.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Install four outdoor weather alert sirens; purchase a pumper tanker and barricades; install an emergency generator and transfer

switches.

Location Description:

Equipment is to be purchased for the Town of Eastview.

Customers of Eastview's water department were randomly surveyed.
Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 19

133

Cumulative Actual Total / Expected
Total
19/4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

134

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Activity Title: Equipment R2
Activitiy Category:
Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

Gallatin - EQuipment R2

Activity Status:

EQU R2 Equipment Round 2
Projected Start Date: Projected End Date:
05/29/2012 05/31/2017

Benefit Type:
Area ()
National Objective:

Urgent Need City of Gallatin

Overall

Total Projected Budget from All Sources N/A

Total Budget $0.00

Total Obligated $0.00

Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00

Program Income Received $0.00

Total Funds Expended
City of Gallatin

$1,224,519.58
$1,224,519.58

$0.00
$0.00

Most Impacted and Distressed Expended
Match Contributed
Activity Description:

Purchase of platform aerial apparatus equipment in the event of a future disaster.

Location Description:

Equipment is to be purchased for the City of Gallatin.
This activity is based upon an urgent need.
Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 3

135

Jan 1 thru Mar 31, 2017

Completed Activity Actual End Date:

Responsible Organization:

To Date
$1,224,519.58
$1,224,519.58
$1,224,519.58
$1,224,519.58
$1,224,519.58
$0.00

$0.00
$1,224,519.58
$1,224,519.58

$0.00
$0.00

Cumulative Actual Total / Expected
Total
311

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

136

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Guys - Equipment R2

Activity Title: Equipment R2

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Guys

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment Round 2
Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Town of Guys

Jan 1 thru Mar 31, 2017 To Date
N/A $501,769.80
$0.00 $501,769.80
$0.00 $501,769.80
$0.00 $501,769.80
$0.00 $501,769.80
$0.00 $0.00

$0.00 $0.00
$501,769.80 $501,769.80
$501,769.80 $501,769.80
$0.00 $0.00

$0.00 $0.00

Purchase of a pumper and a tanker to provide for better fire protection in the event of a disaster.

Location Description:

Equipment purchase will occur for the Town of Guys.

Residents of the Town of Guys were randomly surveyed requiring a response rate of 61%; a 98.4% response rate was obtained
to determine the number of low and moderate people who would be served by the project.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 8

137

Cumulative Actual Total / Expected
Total
8/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

138

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Hardin County - EQuipment R2

Activity Title: Equipment R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

EQU R2 Equipment Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Hardin County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $961,589.95

Total Budget $0.00 $961,589.95

Total Obligated $0.00 $961,589.95

Total Funds Drawdown $0.00 $961,589.95
Program Funds Drawdown $0.00 $961,589.95
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $961,589.95 $961,589.95

Hardin County $961,589.95 $961,589.95
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funding will be used to purchase equipment including an excavator and ditch cleaner for the Highway Department, an
emergency response truck and ATV for the Sheriff's Department, generators for the water plant and water intake site and
pumper, tanker and rescue truck for the Hardin County Fire Department.

Location Description:

Equipment purchase will occur in Hardin County pending upon approval from HUD based on failure to function information
needed.

Residents in Hardin County were randomly surveyed using the 911 service list.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 9 9/9
139

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

140

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Trousdale County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Funds will be used to purchase equipment for the Emergency Operations Center.

Location Description:

Equipment will be purchased for use in Hartsville/Trousdale County.

Activity Status:

Completed

Project Title:

Hartsville/Trousdale Co - Equipment R2
Equipment R2

Equipment Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Trousdale County

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$654,650.00
$654,650.00

$0.00
$0.00

To Date
$654,650.00
$654,650.00
$654,650.00
$654,650.00
$654,650.00
$0.00

$0.00
$654,650.00
$654,650.00
$0.00

$0.00

Residents were randomly surveyed using the list of water customers to determine number of low and moderate income people

served by the project.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

141

Cumulative Actual Total / Expected
Total
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

142

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Haywood County - EQuipment R2

Activity Title: Equipment R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

EQU R2 Equipment Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Haywood County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $79,244.00

Total Budget $0.00 $79,244.00

Total Obligated $0.00 $79,244.00

Total Funds Drawdown $0.00 $79,244.00
Program Funds Drawdown $0.00 $79,244.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $79,244.00 $79,244.00

Haywood County $79,244.00 $79,244.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Purchase of emergency response equipment for the Haywood County Sheriff's Office.

Location Description:

Equipment will be purchases for Haywood County.
A list of water system customers in the county was used to randomly survey households to determine the number of low and
moderate income people to be served by the project.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 1 1/1
143

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

144

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Hendersonville - EQuipment R2
Activity Title: Equipment R2

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Hendersonville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Hendersonville

Jan 1 thru Mar 31, 2017 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $0.00

$0.00 $0.00

$1,000,000.00
$1,000,000.00

$0.00
$0.00

$1,000,000.00
$1,000,000.00

$0.00
$0.00

Funding will be used to purchase 1 aerial ladder apparatus and 6 emergency generators that will provide rescue protection and

continuity of sewer service during disasters.

Location Description:

Equipment will be purcahsed for use in the City of Hendersonville.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 10

145

Cumulative Actual Total / Expected
Total
10/7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

146

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Hickman County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Hickman County - EQuipment R2
Equipment R2

Equipment Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Hickman County

Jan 1 thru Mar 31, 2017

N/A
$0.00

$230,462.00
$230,462.00

$230,462.00
$0.00

$0.00
$265,785.00
$265,785.00

$0.00
$0.00

Funds will be used to purchase rescue equipment for Hickman County.

Location Description:

Equipment will be purchased for Hickman County.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 6

147

To Date
$265,785.00
$265,785.00
$265,785.00
$265,785.00
$265,785.00
$0.00

$0.00
$265,785.00
$265,785.00

$0.00
$0.00

Cumulative Actual Total / Expected
Total
6/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

148

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Jackson - Equipment R2

Activity Title: Equipment R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

EQU R2 Equipment Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need City of Jackson

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $359,300.00

Total Budget $0.00 $359,300.00

Total Obligated $0.00 $359,300.00

Total Funds Drawdown $0.00 $359,300.00
Program Funds Drawdown $0.00 $359,300.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $359,300.00 $359,300.00

City of Jackson $359,300.00 $359,300.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purcahse five emergency generators at the Police Department, Fire Department, Emergency
Management Agency and 2 Wastewater Treatment Plants.

Location Description:

Equipment will be purcahsed for use in the City of Jackson.
Census data was used to determine low and moderate income people served.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 5 5/5
149

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

150

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

State of Tennessee?2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Jamestown - Equipment R2
Equipment R2

Equipment Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

State of Tennessee2

Jan 1 thru Mar 31, 2017

N/A
$0.00

$500.00
$500.00

$500.00
$0.00

$0.00
$463,905.83
$463,905.83

$0.00
$0.00

To Date
$463,905.93
$463,905.93
$463,905.93
$463,905.93
$463,905.93
$0.00

$0.00
$463,905.83
$463,905.83
$0.00

$0.00

Purchase of items are as follows: fire truck, radios and towers, purchase and installation of permanent generator at Jamestown

Community Center.

Location Description:

Equipment purchase will occur for the City of Jamestown.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 4

151

Cumulative Actual Total / Expected
Total
4/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

152

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Macon Coun

Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Macon County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

ty - Equipment R2

Equipment R2

Activity Status:
Completed

Project Title:
Equipment Round 2
Projected End Date:
05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Macon County

Jan 1 thru Mar 31, 2017
N/A

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$1,098,420.00
$1,098,420.00
$0.00

$0.00

To Date

$1,098,420.00
$1,098,420.00
$1,098,420.00
$1,098,420.00

$1,098,420.00
$0.00

$0.00
$1,098,420.00
$1,098,420.00

$0.00
$0.00

Funds will be used to purchase an extrication/rescue vehicle, CAD system and radios, fire truck, sirens, and water rescue

equipment(atv)/training.

Location Description:

Equipment will be purchased for Macon County.

The 911 serivce list was used to randomly survey the households in the county to determine the number of low and moderate

income people to be served.

Activity Progress Narrative:

This project is complete and closed out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 10

153

Cumulative Actual Total / Expected

Total
10/5

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

154

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: McNairy County - EQuipment R2

Activity Title: Equipment R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

EQU R2 Equipment Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2012

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod McNairy County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $468,205.00

Total Budget $0.00 $468,205.00

Total Obligated $155,274.92 $343,950.92

Total Funds Drawdown $155,274.92 $343,950.92
Program Funds Drawdown $155,274.92 $343,950.92
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $343,950.92 $343,950.92

McNairy County $343,950.92 $343,950.92
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Purchase 11 early warning weather sirens, a debris removal four-wheel drive truck, a quick/attack rescue truck, and barricades

to block road and streets.

Location Description:

Equipment purchase will occur in McNairy County.

Residents were surveyed randomly based on a list of the county's 911 system.

Activity Progress Narrative:

Equipment installation nears completion with testing of all sirens and system integration scheduled for the end of March. The
project will be monitored in the next quarter. Completion of this activity will occur in the next quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 8 8/4
155

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

156

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Michie
Most Impacted and Distressed Expended
Match Contributed
Activity Description:

Funds will be used for the purchase of a firefighting pumper truck.

Location Description:

Equipment will be purchased for the Town of Michie.

Michie - Equipment R2
Equipment R2

Activity Status:

Completed

Project Title:

Equipment Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Michie

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$267,793.24
$267,793.24

$0.00
$0.00

To Date

$267,793.24
$267,793.24
$267,793.24
$267,793.24

$267,793.24
$0.00

$0.00
$267,793.24
$267,793.24

$0.00
$0.00

City attempted to survey every fourth house to determine the number of low and moderate income people who would be served

by the project.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 2

157

Cumulative Actual Total / Expected
Total
2/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

158

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Milledgeville - Equipment R2

Activity Title: Equipment R2
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Completed
Project Number: Project Title:
EQU R2 Equipment Round 2
Projected Start Date: Projected End Date:
05/29/2012 05/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Town of Milledgeville
Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $273,487.00
Total Budget $0.00 $273,487.00
Total Obligated $0.00 $273,487.00
Total Funds Drawdown $0.00 $273,487.00
Program Funds Drawdown $0.00 $273,487.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $273,487.00 $273,487.00
Town of Milledgeville $273,487.00 $273,487.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Activity Description:
Funds will be used to buy a new fire truck.
Location Description:
Equipment will be used in the Town of Milledgeville.
City tried for 100% survey but got results for an 87% response rate.
Activity Progress Narrative:
This project is complete and closed-out.
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 2 2/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

160

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Perry Co - Equipment R2

Activity Title: Equipment R2

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Perry County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Perry County

Jan 1 thru Mar 31, 2017 To Date
N/A $999,965.02
$0.00 $999,965.02
$0.00 $999,965.02
$0.00 $999,965.02
$0.00 $999,965.02
$0.00 $0.00

$0.00 $0.00
$999,965.02 $999,965.02
$999,965.02 $999,965.02
$0.00 $0.00

$0.00 $0.00

Funds will be used to purchase recue equipment for the county to use during emergencies.

Location Description:

Equipment will be purchased for use in Perry County.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 30

161

Cumulative Actual Total / Expected
Total
30/5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

162

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Saltillo - Equipment R2

Activity Title: Equipment R2
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Completed
Project Number: Project Title:
EQU R2 Equipment Round 2
Projected Start Date: Projected End Date:
05/29/2012 05/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of Saltillo
Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $405,336.43
Total Budget ($578.57) $405,336.43
Total Obligated $0.00 $405,336.43
Total Funds Drawdown $0.00 $405,336.43
Program Funds Drawdown $0.00 $405,336.43
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $405,336.43 $405,336.43
City of Saltillo $405,336.43 $405,336.43
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Activity Description:
Funds will be used to purchase a new fire truck, and emergency generator.
Location Description:
Equipment will be purcahsed for use in the Town of Saltillo.
Census data were used to determine the number of low and moderate income people served.
Activity Progress Narrative:
This project is complete and closed-out.
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 3 3/2
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

164

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Savannah - Equipment R2

Activity Title: Equipment R2
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Completed
Project Number: Project Title:
EQU R2 Equipment Round 2
Projected Start Date: Projected End Date:
05/29/2012 05/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of Savannah
Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $160,040.00
Total Budget $0.00 $160,040.00
Total Obligated $0.00 $160,040.00
Total Funds Drawdown $0.00 $160,040.00
Program Funds Drawdown $0.00 $160,040.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $160,040.00 $160,040.00
City of Savannah $160,040.00 $160,040.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Activity Description:
Funds will be used to purchasea 4 x 4 quick attack truck.
Location Description:
Equipment will be purchased for use in the City of Savannah.
Census data were used to determine the number of low and moderate income people to be served.
Activity Progress Narrative:
This project is complete and closed-out.
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 1 1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

166

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Selmer

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Selmer - Equipment R2
Equipment R2

Activity Status:

Completed

Project Title:

Equipment Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of Selmer

Jan 1 thru Mar 31, 2017

N/A
($630.00)

$0.00
$0.00

$0.00
$0.00

$0.00
$601,970.00
$601,970.00

$0.00
$0.00

To Date

$601,970.00
$601,970.00
$601,970.00
$601,970.00

$601,970.00
$0.00

$0.00
$601,970.00
$601,970.00

$0.00
$0.00

Funds will be used to purchase of two pumper-tankers and four emergency generators pending activity approval by HUD.

Location Description:

Equipment will be purchased for use in the Town of Selmer.

Surveys were conducted randomly of homes in the town using 911 lists to determine the number of LMI people to be served.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 4

167

Cumulative Actual Total / Expected
Total
4/6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

168

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Somerville - EQuipment R2
Activity Title: Equipment R2

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Somerville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Funds will be used for the purchase an Emergency Response vehicl

Location Description:

Equipment will be purchased for use in the Town of Somerville.

Activity Status:

Completed

Project Title:

Equipment Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of Somerville

Jan 1 thru Mar 31, 2017 To Date
N/A $98,060.00
$0.00 $98,060.00
$0.00 $98,060.00
$0.00 $98,060.00
$0.00 $98,060.00
$0.00 $0.00
$0.00 $0.00
$98,060.00 $98,060.00
$98,060.00 $98,060.00
$0.00 $0.00
$0.00 $0.00

e (SUV).

Residents were randomly surveyed to determine the number of low and moderate income people that would be served by the

project

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

169

Cumulative Actual Total / Expected
Total
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

170

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Stantonville - EQuipment R2

Equipment R2
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

To Date
$258,190.00

$258,190.00

$258,190.00
$258,190.00

$258,190.00
$0.00

$0.00
$258,190.00

$258,190.00
$0.00

EQU R2 Equipment Round 2
Projected Start Date: Projected End Date:
05/29/2012 05/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Town of Stantonville
Overall Jan 1 thru Mar 31, 2017
Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $0.00

Program Funds Drawdown $0.00

Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $258,190.00

Town of Stantonville $258,190.00

Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

Funds will be used to buy a new fire truck.

Location Description:

Equipment purchased is for the Town of Stantonville.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

171

$0.00

Cumulative Actual Total / Expected

Total
1/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

172

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Westmoreland - Equipment R2
Activity Title: Equipment R2

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Westmoreland

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of Westmoreland

Jan 1 thru Mar 31, 2017 To Date
N/A $688,604.00
$0.00 $688,604.00
$0.00 $688,604.00
$0.00 $688,604.00
$0.00 $688,604.00
$0.00 $0.00

$0.00 $0.00
$688,604.00 $688,604.00
$688,604.00 $688,604.00
$0.00 $0.00

$0.00 $0.00

Funds for equipment will be used to purchasea new fire truck, emergency services vehicle (SUV), a backhoe and a trailer.

Location Description:

Equpiment purchases will be made for the Town of Westmoreland.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 5

173

Cumulative Actual Total / Expected
Total
5/3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: EQU-0001 / Equipment

Grantee Activity Number: EQP/ONP-01

Activity Title: Equipment & Other Expenses-Brownsville

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

EQU-0001 Equipment

Projected Start Date: Projected End Date:

05/21/2010 04/30/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Brownsville

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $470,670.00

Total Budget $0.00 $470,670.00

Total Obligated $0.00 $470,670.00

Total Funds Drawdown $0.00 $470,670.00
Program Funds Drawdown $0.00 $470,670.00

174

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $470,670.00 $470,670.00
City of Brownsville $470,670.00 $470,670.00

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

City of Brownsville, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 3 3/2

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

175
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Grantee Activity Number: EQP/ONP-03
Activity Title: Equipment & Other Expenses-Grand Junction

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Grand Junctionl

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Grand Junctionl

Jan 1 thru Mar 31, 2017 To Date
N/A $142,967.70
$0.00 $142,967.70
$0.00 $142,967.70
$0.00 $142,967.70
$0.00 $142,967.70
$0.00 $0.00

$0.00 $0.00
$142,967.00 $142,967.00
$142,967.00 $142,967.00
$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

City of Grand Junction, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 2

176

Cumulative Actual Total / Expected
Total
22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

177

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: EQP/ONP-04
Activity Title: Equipment & Other Expenses-Hohenwald

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Hohenwald

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Hohenwald

Jan 1 thru Mar 31, 2017 To Date
N/A $359,457.16
$0.00 $359,457.16
$0.00 $359,457.16
$0.00 $359,457.16
$0.00 $359,457.16
$0.00 $0.00

$0.00 $0.00
$359,457.16 $359,457.16
$359,457.16 $359,457.16
$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:
City of Hohenwald, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 3

178

Cumulative Actual Total / Expected
Total
32

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

179

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: EQP/ONP-08
Activity Title: Equipment & Other Expenses-Portland

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Portland

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Portland

Jan 1 thru Mar 31, 2017 To Date
N/A $32,440.00
$0.00 $32,440.00
$0.00 $32,440.00
$0.00 $32,440.00
$0.00 $32,440.00
$0.00 $0.00
$0.00 $0.00
$32,440.00 $32,440.00
$32,440.00 $32,440.00
$0.00 $0.00
$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:
City of Portland, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

180

Cumulative Actual Total / Expected
Total
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

181

Community Development Systems
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Grantee Activity Number: EQP/ONP-10
Activity Title: Equipment & Other Expenses-Fentress County

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Fentress County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Fentress County

Jan 1 thru Mar 31, 2017 To Date
N/A $139,620.00
$0.00 $139,620.00
$0.00 $139,620.00
$0.00 $139,620.00
$0.00 $139,620.00
$0.00 $0.00

$0.00 $0.00
$139,620.00 $139,620.00
$139,620.00 $139,620.00
$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Fentress County, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

182

Cumulative Actual Total / Expected
Total
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

183

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: EQP/ONP-11
Activity Title: Equipment & Other Expenses - Hardin County

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Hardin County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Hardin County

Jan 1 thru Mar 31, 2017 To Date
N/A $526,844.00
$0.00 $526,844.00
$0.00 $526,844.00
$0.00 $526,844.00
$0.00 $526,844.00
$0.00 $0.00

$0.00 $0.00
$526,844.00 $526,844.00
$526,844.00 $526,844.00
$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Hardin County, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 2

184

Cumulative Actual Total / Expected
Total
22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

185

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: EQP/ONP-12
Activity Title: Equipment & Other Expenses-Haywood County

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Haywood County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Haywood County

Jan 1 thru Mar 31, 2017 To Date
N/A $542,520.00
$0.00 $542,520.00
$0.00 $542,520.00
$0.00 $542,520.00
$0.00 $542,520.00
$0.00 $0.00

$0.00 $0.00
$542,520.00 $542,520.00
$542,520.00 $542,520.00
$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Haywood County, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 7

186

Cumulative Actual Total / Expected
Total
7/9

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

187

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: EQP/ONP-15
Activity Title: Equipment & Other Expenses-McNairy County

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

McNairy County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

McNairy County

Jan 1 thru Mar 31, 2017 To Date
N/A $749,978.34
$0.00 $749,978.34
$0.00 $749,978.34
$0.00 $749,978.34
$0.00 $749,978.34
$0.00 $0.00

$0.00 $0.00
$749,978.34 $749,978.34
$749,978.34 $749,978.34
$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

McNairy County, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 18

188

Cumulative Actual Total / Expected
Total
18/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

189

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: EQP/ONP-19
Activity Title: Equipment & Other Expenses-Eastview

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Eastviewl

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Eastviewl

Jan 1 thru Mar 31, 2017 To Date
N/A $171,229.00
$0.00 $171,229.00
$0.00 $171,229.00
$0.00 $171,229.00
$0.00 $171,229.00
$0.00 $0.00

$0.00 $0.00
$171,229.00 $171,229.00
$171,229.00 $171,229.00
$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations. The
current rescue unit vehicles failed to function in that they were not equipped to travel through storm debris and high water and

to make quick turns and movements to avoid dangerous situations.

Location Description:

Town of Eastview, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 2

190

Cumulative Actual Total / Expected
Total
2/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

191

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: EQP/ONP-20
Activity Title: Equipment & Other Expenses-LaGrange

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of LaGrange

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of LaGrange

Jan 1 thru Mar 31, 2017 To Date
N/A $213,787.00
$0.00 $213,787.00
$0.00 $213,787.00
$0.00 $213,787.00
$0.00 $213,787.00
$0.00 $0.00

$0.00 $0.00
$213,787.00 $213,787.00
$213,787.00 $213,787.00
$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Town of LaGrange, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 4

192

Cumulative Actual Total / Expected
Total
4/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

193

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: EQP/ONP-21
Activity Title: Equipment & Other Expenses-Linden

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Linden

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Linden

Jan 1 thru Mar 31, 2017 To Date
N/A $78,158.00
$0.00 $78,158.00
$0.00 $78,158.00
$0.00 $78,158.00
$0.00 $78,158.00
$0.00 $0.00
$0.00 $0.00
$78,158.00 $78,158.00
$78,158.00 $78,158.00
$0.00 $0.00
$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:
Town of Linden, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

194

Cumulative Actual Total / Expected
Total
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

195

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: EQP/ONP-22
Activity Title: Equipment & Other Expenses-Milledgeville

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Milledgeville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Milledgeville

Jan 1 thru Mar 31, 2017 To Date
N/A $172,834.00
$0.00 $172,834.00
$0.00 $172,834.00
$0.00 $172,834.00
$0.00 $172,834.00
$0.00 $0.00

$0.00 $0.00
$172,834.00 $172,834.00
$172,834.00 $172,834.00
$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Town of Milledgeville, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

196

Cumulative Actual Total / Expected
Total
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

197

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: EQP/ONP-23
Activity Title: Equipment & Other Expenses-Moscow

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Moscow

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Moscow

Jan 1 thru Mar 31, 2017 To Date
N/A $266,700.00
$0.00 $266,700.00
$0.00 $266,700.00
$0.00 $266,700.00
$0.00 $266,700.00
$0.00 $0.00

$0.00 $0.00
$266,700.00 $266,700.00
$266,700.00 $266,700.00
$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Town of Moscow, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 4

198

Cumulative Actual Total / Expected
Total
4/5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

199

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: EQP/ONP-24
Activity Title: Equipment & Other Expenses-Rossville

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Rossville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Rossville

Jan 1 thru Mar 31, 2017 To Date
N/A $176,671.00
$0.00 $176,671.00
$0.00 $176,671.00
$0.00 $176,671.00
$0.00 $176,671.00
$0.00 $0.00

$0.00 $0.00
$176,671.00 $176,671.00
$176,671.00 $176,671.00
$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Town of Rossville, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

200

Cumulative Actual Total / Expected
Total
1/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

201

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: EQP/ONP-28
Activity Title: Equipment & Other Expenses-Stantonville

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Town of Stantonville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Stantonville

Jan 1 thru Mar 31, 2017 To Date
N/A $277,435.00
$0.00 $277,435.00
$0.00 $277,435.00
$0.00 $277,435.00
$0.00 $277,435.00
$0.00 $0.00

$0.00 $0.00
$277,435.00 $277,435.00
$277,435.00 $277,435.00
$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Town of Stantonville, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

202

Cumulative Actual Total / Expected
Total
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

203

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: EQP/ONP-29
Activity Title: Equipment & Other Expenses-Trousdale County

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Trousdale County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Trousdale County

Jan 1 thru Mar 31, 2017 To Date
N/A $747,788.69
$0.00 $747,788.69
$0.00 $747,788.69
$0.00 $747,788.69
$0.00 $747,788.69
$0.00 $0.00

$0.00 $0.00
$747,788.69 $747,788.69
$747,788.69 $747,788.69
$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Trousdale County, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 5

204

Cumulative Actual Total / Expected
Total
5/5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

205

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: EQP/ONP-30
Activity Title: Equipment & Other Expenses-Westmoreland

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Westmoreland

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Westmoreland

Jan 1 thru Mar 31, 2017 To Date
N/A $388,100.00
$0.00 $388,100.00
$0.00 $388,100.00
$0.00 $388,100.00
$0.00 $388,100.00
$0.00 $0.00

$0.00 $0.00
$388,100.00 $388,100.00
$388,100.00 $388,100.00
$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Town of Westmoreland, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 5

206

Cumulative Actual Total / Expected
Total
5/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

207

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

EQP/ONP-31
Equipment & Other Expenses - Benton County

Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

EQU-0001 Equipment

Projected Start Date: Projected End Date:

05/21/2010 04/30/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod State of Tennesseel

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $750,000.00

Total Funds Drawdown $0.00 $750,000.00
Program Funds Drawdown $0.00 $750,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $750,000.00 $750,000.00

State of Tennesseel $750,000.00 $750,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Purchase of seven Emergency Response Vehicles.

Location Description:

Equipment purchase will occur in Benton County.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 1

208

Cumulative Actual Total / Expected
Total
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number: HOU-04

Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
HOU-0001

Projected Start Date:
04/01/2013

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

209

HOU-0001 / Housing Set Aside

Community Action Network

Activity Status:

Completed

Project Title:

Housing Set Aside

Projected End Date:

03/31/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Tennesseel

Jan 1 thru Mar 31, 2017 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Program Income Drawdown $0.00

Program Income Received $0.00
Total Funds Expended $1,000,000.00
State of Tennesseel $1,000,000.00

Most Impacted and Distressed Expended $0.00

Match Contributed $0.00

Activity Description:

Provide 10 rental units in Benton and Houston Counties.

Location Description:

Benton and Houston Counties

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 12

This Report Period

Total
# of Housing Units 12
# of Singlefamily Units 12

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 12 0 12
# Renter Households 12 0 12

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$1,000,000.00
$1,000,000.00
$0.00
$0.00

Cumulative Actual Total / Expected
Total
12/10

Cumulative Actual Total / Expected
Total
12/10

12/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
42/10 2/0 44/10 100.00
42/10 2/0 44/10 100.00

Amount

210

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
HOU-0001

Projected Start Date:
04/01/2013

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

State of Tennesseel

Most Impacted and Distressed Expended

Hou-05
Cumberland Regional Development Corporation

Activity Status:

Completed

Project Title:

Housing Set Aside

Projected End Date:

03/31/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Tennesseel

Jan 1 thru Mar 31, 2017 To Date

N/A $1,931,300.00
$0.00 $1,931,300.00
$0.00 $1,931,300.00
$0.00 $1,931,300.00
$0.00 $1,931,300.00
$0.00 $0.00

$0.00 $0.00

$1,931,300.00
$1,931,300.00
$0.00

$1,931,300.00
$1,931,300.00
$0.00

Match Contributed $0.00

Activity Description:

Provide 15 rental units in Macon County.

Location Description:

Macon County

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 15

211

$0.00

Cumulative Actual Total / Expected
Total
15/15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This Report Period

Total
# of Housing Units 15
# of Singlefamily Units 15

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 12 2 14
# Renter Households 12 2 14

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
15/15

15/15

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
54/10 13/5 68/15 98.53
54/10 13/5 68/15 98.53

Amount

212

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
HOU-0001

Projected Start Date:
04/01/2013

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

State of Tennesseel

Most Impacted and Distressed Expended

Hou-07

Southwest TN Community Devlepment
Corporation

Activity Status:

Completed

Project Title:

Housing Set Aside

Projected End Date:

03/31/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Tennesseel

Jan 1 thru Mar 31, 2017 To Date

N/A $1,121,789.00
$0.00 $1,121,789.00
$0.00 $1,121,789.00
$0.00 $1,121,789.00
$0.00 $1,121,789.00
$0.00 $0.00

$0.00 $0.00

$1,121,789.00
$1,121,789.00
$0.00

$1,121,789.00
$1,121,789.00
$0.00

Match Contributed $0.00

Activity Description:

Provide 13 rental units.

Location Description:

Madison, McNairy, and Hardin Counties

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 14

213

$0.00

Cumulative Actual Total / Expected
Total
14/13

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Singlefamily Units 14

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 8 4
# Renter Households 8 4

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
12

12

14/13

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
25/10 10/3 35/13 100.00
25/10 10/3 35/13 100.00

Amount

214
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
HOU-0001

Projected Start Date:
04/01/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Tennesseel

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Provide 16 rental units.

Location Description:

Memphis/Shelby County

Activity Progress Narrative:

Hou-08
United Housing, Inc.

Activity Status:

Under Way

Project Title:

Housing Set Aside

Projected End Date:

03/31/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Tennesseel

Jan 1 thru Mar 31, 2017 To Date

N/A $2,972,024.00
$0.00 $2,972,024.00
$296,131.80 $2,875,536.74
$296,131.80 $2,875,536.74
$296,131.80 $2,875,536.74
$0.00 $0.00

$0.00 $0.00

$2,875,536.74
$2,875,536.74

$0.00
$0.00

$2,875,536.74
$2,875,536.74

$0.00
$0.00

This project is complete. TNECD will not close out the project until 75% of the units are occupied. During this quarter, 2 more
signed leases for 2 properties were executed and 3 more properties are being inspected. There are a total of 12 rental
properties and agreements have been executed for 7 of them. When the target is met, they will submit close-out
documentation and the final request for payment.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

0/14 0/2 0/16 0

0/14 0/2 0/16 0
Amount

216
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HOU-2
Brownsville

Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
HOU-0001

Projected Start Date:
04/01/2013

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

State of Tennesseel

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Housing Authority

Activity Status:

Completed

Project Title:

Housing Set Aside

Projected End Date:

03/31/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Tennesseel

Jan 1 thru Mar 31, 2017 To Date

N/A $2,313,706.40
$0.00 $2,313,706.40
$0.00 $2,313,706.40
$0.00 $2,313,706.40
$0.00 $2,313,706.40
$0.00 $0.00

$0.00 $0.00

$2,313,706.40
$2,313,706.40

$0.00
$0.00

$2,313,706.40
$2,313,706.40

$0.00
$0.00

Construct 20 units for the Brownsville Housing Authority. These units will be in the form of 10 duplexes.

Location Description:

Brownsville, TN
Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 20
# of Singlefamily Units 20
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Cumulative Actual Total / Expected
Total
20/20

20/20
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 20 0 20
# Renter Households 20 0 20

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
20/15 0/5 20/20 100.00
20/15 0/5 20/20 100.00

Amount

218
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
HOU-0001

Projected Start Date:
04/01/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Tennesseel

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Furnish 10 units for rental use.

Location Description:

Hickman and Lewis Counties

Activity Progress Narrative:

This project is complete and closed-out.

HOU-3
Buffalo Valley Incorporated

Activity Status:

Completed

Project Title:

Housing Set Aside

Projected End Date:

03/31/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Tennesseel

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

Jan 1 thru Mar 31, 2017 To Date
N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $0.00
$0.00 $0.00
$1,000,000.00 $1,000,000.00
$1,000,000.00 $1,000,000.00
$0.00 $0.00
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total
10 10/10
10 10/10
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 4 6 10
# Renter Households 4 6 10

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
97 11/3 20/10 100.00
9/7 11/3 20/10 100.00

Amount

220
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
HOU-0001

Projected Start Date:
04/01/2013

Benefit Type:
Direct ( HouseHold )

National Objective:

HOU-6

North Memphis Community Development
Corporation

Activity Status:

Completed

Project Title:

Housing Set Aside

Projected End Date:

03/31/2016

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod State of Tennesseel
Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $109,148.00
Total Budget $0.00 $109,148.00
Total Obligated $0.00 $109,148.00
Total Funds Drawdown $0.00 $109,148.00
Program Funds Drawdown $0.00 $109,148.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $109,148.00 $109,148.00
State of Tennesseel $109,148.00 $109,148.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Locate 4 units for rental assistance in Memphis.

Location Description:

Memphis, Tennessee

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 4
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Cumulative Actual Total / Expected
Total
4/4
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# of Singlefamily Units

Beneficiaries Performance Measures
This Report Period

4/4

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

# of Households 2 1 3 9/4 2/0 11/4 100.00
# Renter Households 2 1 3 9/4 2/0 11/4 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: RHB-0001 / Rehabilitation
Grantee Activity Number: RHB-01
Activity Title: Rehabilitation-Brownsville
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed
Project Number: Project Title:
RHB-0001 Rehabilitation
Projected Start Date: Projected End Date:
05/21/2010 04/30/2015
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod City of Brownsville
Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $276,741.47
Total Budget $0.00 $276,741.47
Total Obligated $0.00 $276,741.47
Total Funds Drawdown $0.00 $276,741.47

Program Funds Drawdown $0.00 $276,741.47
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Program Income Drawdown $0.00

Program Income Received $0.00
Total Funds Expended $276,741.47
City of Brownsville $276,741.47

Most Impacted and Distressed Expended $0.00

Match Contributed $0.00

Activity Description:

Rehabiliation of housing to include roofing, housing inspection, etc.

Location Description:

City of Brownsville, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 2

This Report Period
Total
# of Housing Units 2

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 2 2

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$276,741.47
$276,741.47
$0.00
$0.00

Cumulative Actual Total / Expected
Total
4/1

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 2/1 2/1 100.00
Amount

223
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
RHB-0001

Projected Start Date:
05/21/2010

Benefit Type:
Direct ( HouseHold )

National Objective:

Rehabilitation-Haywood County

Activity Status:

Completed

Project Title:

Rehabilitation

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Haywood County
Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $207,480.00
Total Budget $0.00 $207,480.00
Total Obligated $0.00 $207,480.00
Total Funds Drawdown $0.00 $207,480.00
Program Funds Drawdown $0.00 $207,480.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $207,480.00 $207,480.00
Haywood County $207,480.00 $207,480.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabiliation of housing to include roofing, housing inspection, etc.

Location Description:

Haywood County, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1
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Cumulative Actual Total / Expected
Total
11
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This Report Period
Total
# of Housing Units 1

Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total
1/1

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 1 1 0/0 11 11 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 74
Monitoring Visits 0 43
Audit Visits 0 24
Technical Assistance Visits 0 0
Monitoring/Technical Assistance Visits 0 7
Report/Letter Issued 0 1
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